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ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 07:36:13

CONTID: C14210         ESTIMATE NO: 0011 FINL 2002

PCN: 14210-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83A from SH 115 to Hancock PERCENT TIME:

PROJECT NO: STA  0831-087                 

SH 83A from SH 115 to Hancock

NAME OF ROAD: 83A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/01/2006 DATE TIME STARTED 07/28/2003

2635 DELTA DRIVE DATE LET 06/05/2003 DATE WORK BEGAN

 DATE AWARDED 06/24/2003 DATE TIME STOPPED 05/01/2004

 DATE CONTRACT EXECUTED 07/11/2003 DATE ACCEPTED 05/01/2004

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,394,338.76 PARTICIPATING $ $ 51,073.03

AWARD PROJECT AMT: 2,936,599.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,806.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.88

TIME ALLOW:

ORIG TIME ALLOW:

160 WORK DAYS

WORK DAYS140

99.18%

27,719.36

51,073.03

51,073.03

59,879.40

$

$

$

$

3,366,619.40

0.00

3,366,619.40

0.00

3,366,619.40

0.00

0.00

3,366,619.40

0.00

AMOUNT DUE 3,366,619.40 59,879.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,879.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 527.000 527.000

EACH 0.000 0.00

8.80000 527.000 4,637.60

202-00090  
 

0010 *REMOVAL OF CURB 4,361.000 4,361.000

LF  0.000 0.00

2.48000 4,361.000 10,815.28

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 339,254.000 339,253.560

SY  0.440 0.30

0.68000 339,254.000 230,692.72

202-00240  
 

0020 *REMOVAL OF BRIDGE RAILING 6,403.000 6,403.000

LF  0.000 0.00

4.53000 6,403.000 29,005.59

202-00425  
 

0025 *REMOVAL OF EXPANSION DEVICE 508.000 508.000

LF  0.000 0.00

88.24000 508.000 44,825.92

202-00504  
 

0030 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000

LF  0.000 0.00

23.25000 0.000 0.00

202-00520  
 

0035 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

99.73000 6.000 598.38

202-00810  
 

0040 *REMOVAL OF GUARDRAIL TYPE 5 12,756.000 12,756.000

LF  0.000 0.00

1.61000 12,756.000 20,537.16

202-01150  
 

0045 *REMOVAL OF END ANCHORAGE 43.000 39.000

EACH 4.000 342.40

85.60000 43.000 3,680.80

202-01300  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 229.000 229.160

CY  -0.160 -1.41

8.80000 229.000 2,015.20

203-00060  
 

0055 *BLADING 109.000 108.500

HOUR 0.500 60.51

121.02000 109.000 13,191.18

203-01500  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 9,369.000 9,294.450

CY  74.550 369.02

4.95000 9,369.000 46,376.55

207-00205  
 

0065 *SEEDING (NATIVE) 18.600 18.600

ACRE 0.000 0.00

511.54000 18.600 9,514.64

212-00006  
 

0070 *MULCHING (WEED FREE HAY) 18.600 18.600

ACRE 0.000 0.00

401.52000 18.600 7,468.27

213-00002  
 

0075 *MULCH TACKIFIER 3,720.000 3,720.000

LB  0.000 0.00

2.28000 3,720.000 8,481.60

213-00061  
 

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 421.370 311.510

TON 109.860 11,965.95

108.92000 421.370 45,895.62

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 30,753.925 30,752.355

TON 1.570 55.55

35.38000 30,753.925 1,088,073.87

403-33871  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 36,212.490 36,205.000

GAL 7.490 7.49

1.00000 36,212.490 36,212.49

411-10255  
 

0095 *BRIDGE EXPANSION DEVICE (0-2 INCH) 227.000 227.250

LF  -0.250 -24.99

99.94000 227.000 22,686.38

518-01002  
 

0100 *BRIDGE EXPANSION DEVICE (0-4 INCH) 492.000 492.000

LF  0.000 0.00

66.24000 492.000 32,590.08

518-01004  
 

0105 *SAWING AND SEALING BRIDGE JOINT 810.000 810.000

LF  0.000 0.00

14.52000 810.000 11,761.20

518-03000  
 

0110 *CONCRETE CLASS D (SPECIAL) 76.400 68.880

CY  7.520 4,566.37

607.23000 76.400 46,392.37

601-03000  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REINFORCING STEEL (EPOXY COATED) 4,068.000 3,366.810

LB  701.190 1,199.03

1.71000 4,068.000 6,956.28

602-00020  
 

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,518.000 9,367.500

LF  150.500 1,524.57

10.13000 9,518.000 96,417.34

606-00301  
 

0125 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 8,751.000 8,689.000

LF  62.000 880.40

14.20000 8,751.000 124,264.20

606-00350  
 

0130 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

917.16000 4.000 3,668.64

606-01340  
 

0135 *TRANSITION TYPE 3G 19.000 19.000

EACH 0.000 0.00

794.07000 19.000 15,087.33

606-01370  
 

0140 *TRANSITION TYPE 3H 10.000 10.000

EACH 0.000 0.00

556.25000 10.000 5,562.50

606-01380  
 

0145 *MEDIAN TERMINAL 8.000 8.000

EACH 0.000 0.00

3,422.84000 8.000 27,382.72

606-01460  
 

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 17.000 17.000

EACH 0.000 0.00

1,331.93000 17.000 22,642.81

606-02001  
 

0155 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,889.46000 2.000 3,778.92

606-02003  
 

0160 *BRIDGE RAIL TYPE 10R 5,903.000 5,903.000

LF  0.000 0.00

50.03000 5,903.000 295,327.09

606-11010  
 

0165 CURB TYPE 6 (SECTION M) 6,776.000 6,776.000

LF  0.000 0.00

5.66000 6,776.000 38,352.16

609-60011  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 477.000 477.000

EACH 0.000 0.00

17.14000 477.000 8,175.78

612-00001  
 

0175 *DELINEATOR (TYPE II) 164.000 164.000

EACH 0.000 0.00

23.70000 164.000 3,886.80

612-00002  
 

0180 *DELINEATOR (TYPE III) 42.000 42.000

EACH 0.000 0.00

33.46000 42.000 1,405.32

612-00003  
 

0185 *SIGN PANEL (CLASS I) 31.000 31.000

SF  0.000 0.00

34.06000 31.000 1,055.86

614-00011  
 

0190 *STEEL SIGN POST (U-2) 221.000 221.000

LF  0.000 0.00

8.76000 221.000 1,935.96

614-00200  
 

0195 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

11,001.61000 1.000 11,001.61

625-00000  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

98,862.99000 1.000 98,862.99

626-00000  
 

0205 *EPOXY PAVEMENT MARKING 702.000 429.000

GAL 273.000 18,020.73

66.01000 702.000 46,339.02

627-00005  
 

0210 *FLAGGING 3,583.000 3,583.000

HOUR 0.000 0.00

25.52000 3,583.000 91,438.16

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 101.000 86.000

DAY 15.000 905.40

60.36000 101.000 6,096.36

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 155.000 146.000

DAY 9.000 4,143.96

460.44000 155.000 71,368.20

630-00012  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 4.000 4.000

EACH 0.000 0.00

1,168.02000 4.000 4,672.08

630-80002  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 97.000 97.000

EACH 0.000 0.00

92.21000 97.000 8,944.37

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 56.000 56.000

EACH 0.000 0.00

97.59000 56.000 5,465.04

630-80343  
 

0240 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

10,172.88000 4.000 40,691.52

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

7.000 7.000

EACH 0.000 0.00

1,015.84000 7.000 7,110.88

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 110.000 110.000

EACH 0.000 0.00

41.73000 110.000 4,590.30

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

56.82000 0.000 0.00

630-80363  
 

0260 *CONCRETE BARRIER (TEMPORARY) 584.000 562.820

LF  21.180 302.87

14.30000 584.000 8,351.20

630-80370  
 

0265 *TRAFFIC CONE 250.000 250.000

EACH 0.000 0.00

18.12000 250.000 4,530.00

630-80380  
 

0270 *TUBULAR MARKER 0.000 0.000

EACH 0.000 0.00

25.23000 0.000 0.00

630-80384  
 

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0285 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 1,886.640 1,886.640

F A 0.000 0.00

1.00000 1,886.640 1,886.64

700-70025  
 

0300 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0500 HBP (GR SX) (75) (PG 58-28) LEVELING COURSE 15,140.900 15,140.900

TON 0.000 0.00

32.75000 15,140.900 495,864.48

403-34721  
 

0600 *ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL CAMERAS 23,895.000 23,895.000

DOL 0.000 0.00

1.00000 23,895.000 23,895.00

900-00006  
 

0605 *ADDED ITEM (DOLLAR)/ INSTALL CONDUIT ON 
BRIDGES/DIRECTIONAL BORING

23,977.800 23,977.800

DOL 0.000 0.00

1.00000 23,977.800 23,977.80

900-00006  
 

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING PREFORM 
THERMOPLASTIC PAVEMENT MARKING

2,776.000 2,775.920

SF  0.080 0.88

11.00000 2,776.000 30,536.00

627-00070  
 

0615 ADDED ITEM (DOLLAR)/ LIENS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 14210-BID    ESTIMATE RUN 12/01/2006

PROJECT: STA  0831-087                 ESTIMATE NO: 0011 07:36:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *ADDED ITEM (LUMP SUM)/ VIDEO DETECTION SYSTEM 1.000 0.000

L S 1.000 6,754.00

6,754.00000 1.000 6,754.00

900-00014  
 

0630 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION 0.000 -27,719.390

DOL 0.000 0.00

1.00000 -27,719.390 -27,719.39

900-00006  
 

0635 *ADDED ITEM (DOLLAR)/ EXPANSION JOINT EXTRA WORK 22,038.060 22,038.060

DOL 0.000 0.00

1.00000 22,038.060 22,038.06

900-00006  
 

CAT 0200 $51,073.03 3,358,046.93CURRENT AMT 3,385,766.32 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 0.480 0.480

EACH 0.000 0.00

11,441.67000 0.480 5,492.00

620-00002  
 

0320 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,540.22000 2.000 3,080.44

620-00020  
 

CAT 0400 $0.00 8,572.44CURRENT AMT 8,572.44 $$

PROJECT TOTAL 51,073.03 $ 3,366,619.37CURRENT AMT 3,394,338.76 $$


